Rpt-ID: RCPESPRJ

User: 01080863

Contract ID:

B14592-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0045

Date: 10/26/2018

Page 1 of 9

Pay Period: 07/01/2017
to 10/24/2018

Contract Location: Time Allowed: 1222 Days
2.775 MILES OF WIDENING AND RECONSTRUCTION ON SR Elapsed Calender Days: 1222 Days
Percent Time: 100.00
District: 3 Area: 03
Contractor:

REEVES CONSTRUCTION COMPANY Date Let: 06/21/2013

101 SHERATON CT. Date Awarded: 06/26/2013
Date Contract Executed: 08/01/2013
Date Notice to Proceed: 08/09/2013

MACON GA 31210-1155 Date Work Began: 11/11/2013

Phone: (478)474-9092 Date Time Stopped: 12/12/2016

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 12/12/2016

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $15,175,311.28 Counties:

Original Contract Amount $14,264,134.95 Houston Peach

Funds Available $1,548,678.96

Percent Complete 89.79%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
322450- $15,175,311.28 $14,264,134.95 $1,548,678.960 89.79% $528.00

Chief Engineer



Rpt-ID: RCPESPRJ

User: 01080863

Contract ID: B14592-13-000-0

Georgia Date: 10/26/2018
Department of Transportation Page 2 of 9
Estimate Summary By Project

Estimate Number: 0045 Pay Period: 07/01/2017
to 10/24/2018

Project Number:

Federal State Project Number:

322450- SR 96 - WIDENING & RCNS

STP00-0155-01(021)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$10,901,305.87 $10,900,883.47 $422.40

$2,725,326.45 $2,725,220.85 $105.60

$13,626,632.32 $13,626,104.32 $528.00

$0.00 $0.00 $0.00

$13,626,632.32 $13,626,104.32 $528.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$13,626,632.32 $13,626,104.32

$528.00

Total Payable:



Rpt-ID: RCPESPRJ

User: 01080863

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14592-13-000-0 Estimate Number: 0045

Date: 10/26/2018
Page 3 of 9

Pay Period: 07/01/2017
to 10/24/2018

Project Number 322450-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1015 207-0203 FOUND BKFILL MATL, TP Il CcYy 350.000 709.649
60.000 .000
709.649 $.00 $42,578.94
1030 318-3000 AGGR SURF CRS TN 3,000.000 3,429.130
17.700 .000
3,429.130 $.00 $60,695.60
1040 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 5,200.000 9,547.390
71.400 .000
9,547.390 $.00 $681,683.65
1050 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 12,090.000 13,087.750
MATL & H LIME 74.000 .000
13,087.750 $.00 $968,493.50
1055 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 14,145.000 14,733.700
L & H LIME 65.700 .000
14,733.700 $.00 $968,004.09
1060 413-1000 BITUM TACK COAT GL 13,645.000 18,680.000
3.300 .000
18,680.000 $.00 $61,644.00
1065 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 12,000.000 13,392.667
2.750 .000
13,392.667 $.00 $36,829.83
1070 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 216.000 461.784
28.000 .000
461.784 $.00 $12,929.95
1085 441-0740 CONCRETE MEDIAN, 4 IN SY 14,200.000 16,440.886
29.000 .000
16,440.886 $.00 $476,785.69

COLORED STAMPED CONC



Rpt-ID: RCPESPRJ Georgia

User: 01080863

Contract ID:

Department of Transportation

Estimate Summary By Project

B14592-13-000-0 Estimate Number:

0045

Date: 10/26/2018
Page 4 of 9

Pay Period: 07/01/2017
to 10/24/2018

Project Number 322450-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1090 441-0748 CONCRETE MEDIAN, 6 IN SY 350.000 364.278
38.000 .000
364.278 $.00 $13,842.56
1100 441-4020 CONC VALLEY GUTTER, 6 IN SY 616.000 859.946
28.000 .000
859.946 $.00 $24,078.49
1115 441-6216 CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF 70.000 255.000
10.500 .000
255.000 $.00 $2,677.50
1160 550-1240 STORM DRAIN PIPE, 24 IN,H 1-10 LF 2,151.000 2,627.300
35.000 .000
2,627.300 $.00 $91,955.50
1175 550-1361 STORM DRAIN PIPE, 36 IN, H 10-15 LF 459.000 520.900
62.000 .000
520.900 $.00 $32,295.80
1180 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 1,080.000 1,126.500
18.000 .000
1,126.500 $.00 $20,277.00
1185 550-2240 SIDE DRAIN PIPE, 24 IN, H 1-10 LF 140.000 158.400
26.000 .000
158.400 $.00 $4,118.40
1245 621-4080 CONCRETE SIDE BARRIER, TYPE 7R LF 1,585.000 1,596.000
74.000 .000
1,596.000 $.00 $118,104.00
1285 668-1110 CATCH BASIN, GP 1, ADDL DEPTH LF 52.000 77.800
170.000 .000
77.800 $.00 $13,226.00



Rpt-ID: RCPESPRJ

User: 01080863

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14592-13-000-0

Estimate Number:

0045

Date: 10/26/2018
Page 5 of 9

Pay Period: 07/01/2017
to 10/24/2018

Project Number 322450-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1290 668-2100 DROP INLET, GP 1 EA 34.000 38.000
1550.000 .000
38.000 $.00 $58,900.00
1300 668-4300 STORM SEWER MANHOLE, TP 1 EA 1.000 2.000
1540.000 .000
2.000 $.00 $3,080.00
Category Amount: $0.00 $3,692,200.50
Category Number: (0020 EROSION CONTROL
2000 163-0232 TEMPORARY GRASSING AC 13.000 28.625
900.000 .000
28.625 $.00 $25,762.50
2015 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 1,000.000 1,402.400
11.000 .000
1,402.400 $.00 $15,426.40
2075 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 700.000 804.000
1.300 .000
804.000 $.00 $1,045.20
2080 700-6910 PERMANENT GRASSING AC 25.000 34.525
1325.000 .000
34.525 $.00 $45,745.63
2090 700-8000 FERTILIZER MIXED GRADE TN 26.000 29.651
635.000 .000
29.651 $.00 $18,828.39
2095 700-8100 FERTILIZER NITROGEN CONTENT LB 1,265.000 2,020.000
3.750 .000
2,020.000 $.00 $7,575.00



Rpt-ID: RCPESPRJ Georgia

User: 01080863 Department of Transportation

Estimate Summary By Project

Date: 10/26/2018

Page 6 of 9

Contract ID: B14592-13-000-0 Estimate Number: 0045 Pay Period: 07/01/2017
to 10/24/2018
Project Number 322450-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
2100 710-9000 PERMANENT SOIL REINFORCING MAT Sy 4,460.000 4,660.000
5.000 .000
4,660.000 $.00 $23,300.00
2105 716-2000 EROSION CONTROL MATS, SLOPES Sy 23,215.000 25,799.954
1.250 .000
25,799.954 $.00 $32,249.94
Category Amount: $0.00 $169,933.06
Category Number: 0030 SIGNING & MARKING
3010 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 514.000 526.674
14.000 .000
526.674 $.00 $7,373.44
3060 652-6301 SKIP TRAF STRIPE, 6 IN, WHITE GLF 1,600.000 2,000.000
0.150 .000
2,000.000 $.00 $300.00
3065 652-6501 SKIP TRAFFIC STRIPE, 5 IN, WHITE GLF 1,600.000 1,788.000
0.100 .000
1,788.000 $.00 $178.80
3085 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wk LF 3,200.000 3,251.000
1.600 .000
3,251.000 $.00 $5,201.60
3095 653-2502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LM 6.000 6.370
1800.000 .000
6.370 $.00 $11,466.00
3100 653-3502 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELI GLF 200.000 316.000
0.250 .000
316.000 $.00 $79.00



Rpt-ID: RCPESPRJ Georgia

User: 01080863 Department of Transportation

Estimate Summary By Project

Contract ID: B14592-13-000-0 Estimate Number: 0045

Date: 10/26/2018

Page 7 of 9

Pay Period: 07/01/2017
to 10/24/2018

Project Number 322450-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SIGNING & MARKING
3115 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW Sy 1,385.000 1,728.778
3.200 .000
1,728.778 $.00 $5,532.09
3120 654-1001 RAISED PVMT MARKERS TP 1 EA 102.000 137.000
3.200 .000
137.000 $.00 $438.40
Category Amount: $0.00 $30,569.33
Category Number: 0040 SIGNALS/ITS
4005 615-1200 DIRECTIONAL BORE - LF 170.000 180.000
15.000 .000
180.000 $.00 $2,700.00
5IN
4010 636-1041 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, " SF 20.000 49.000
25.000 .000
49.000 $.00 $1,225.00
4025 682-6233 CONDUIT, NONMETL, TP 3, 2 IN LF 1,612.000 1,937.000
3.000 .000
1,937.000 $.00 $5,811.00
Category Amount: $0.00 $9,736.00
Category Number: 0060 WATERLINE UTILITY
6010 615-1000 JACK OR BORE PIPE - LF 340.000 400.000
97.000 .000
400.000 $.00 $38,800.00
STEEL, 16 IN DIA, 0.250 IN THK
6025 670-1080 WATER MAIN, 8 IN LF 2,970.000 3,021.000
27.000 .000
3,021.000 $.00 $81,567.00
, CLASS 200, SDR 21, PVC
6030 670-1160 WATER MAIN, 16 IN LF 6,094.000 6,128.000
62.000 .000
6,128.000 $.00 $379,936.00

, CLASS 250, DIP
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Contract ID: B14592-13-000-0 Estimate Number: 0045

Date: 10/26/2018
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Pay Period: 07/01/2017
to 10/24/2018

Project Number 322450-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 WATERLINE UTILITY
6045 670-2080 GATE VALVE, 8 IN EA 7.000 8.000
1475.000 .000
8.000 $.00 $11,800.00
6050 670-2160 GATE VALVE, 16 IN EA 5.000 6.000
6423.000 .000
6.000 $.00 $38,538.00
6055 670-3087 TAPPING SLEEVE & VALVE ASSEMBLY, 8 IN X 8 | EA 5.000 6.000
3036.000 .000
6.000 $.00 $18,216.00
6065 670-5010 WATER SERVICE LINE, 1 IN LF 1,200.000 1,324.000
5.000 .000
1,324.000 $.00 $6,620.00
6070 670-5020 WATER SERVICE LINE, 2 IN LF 700.000 715.000
3.000 .000
715.000 $.00 $2,145.00
6075 670-7000 STEEL CASING - LF 190.000 280.000
48.000 .000
280.000 $.00 $13,440.00
16 IN
6090 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 15.000 17.000
763.000 .000
17.000 $.00 $12,971.00
Category Amount: $0.00 $604,033.00
Category Number: 0010 ROADWAY
6100 158-1000 TRAINING HOURS HR 4,000.000 1,420.000
0.800 660.000
2,080.000 $528.00 $1,664.00



Rpt-ID: RCPESPRJ Georgia
User: 01080863 Department of Transportation
Estimate Summary By Project

Contract ID: B14592-13-000-0 Estimate Number: 0045

Date: 10/26/2018
Page 9 of 9

Pay Period: 07/01/2017
to 10/24/2018

Project Number 322450-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9050 210-0250 UNDERCUT EXCAVATION CcY .000 372.371
7.500 .000
372.371 $.00 $2,792.78
Category Amount: $528.00 $4,456.78
Project Total Amount: $528.00 $13,626,632.32



